

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE QUARTER, September 30, 2018**

Province, City or Municipality: BULACAN

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any
					% of Completion	Total Cost Incurred to Date	
ICF-Livestock Project							
BFAR-BUB							
DILG-BUB Kalsada Program							
MWSS-BUB							
DPWH-Implementation of various calamity-related proj.							
DA-BUB Organic Fertilizer							
DA-BUB, Infrastructure Support to Agriculture & Fishery Production							
DPWH-Angat River Downstream Improvement Project							
DA-BUB Maintenance of Irrigation Canal for Agriculture							
DA-BUB Organic Fertilizer							
DPWH-Conditional Matching Grant (CMGP)							
Priority Programs and Projects-LGSF							
NHA-Completion of Pandi District Hospital							
DILG-Implementation of Project under PCF FY 2017 Program							

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MARITES C. FRIGINAL
Provincial Accountant

WILHELMINO M. SY-ALVARADO
Provincial Governor

Remarks/Balance
155,379.00
1,425,207.00
267,483.44
15,292,863.38
37,714,615.96
76,330.00
800.00
24,940,000.00
178,571.50
428,571.00
127,806,376.71
13,000,000.00
6,000,000.00
3,000,000.00