

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES  
FOR THE QUARTER, SEPTEMBER, 2017**

Province, City or Municipality: BULACAN

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks/Balance
					% of Completion	Total Cost Incurred to Date		
ICF-Livestock Livelihood Project								360,612.50
ICF-Livestock Project								155,379.00
BFAR-BUB								1,425,207.00
DSWD-BUB								86,471.27
MWSS-BUB								52,849,292.47
DILG-Construction of PDRRMO-Multi-Purpose Building								4,000,000.00
DILG-Rescue equipment;MDRRMO ambulance								1,000,000.00
DPWH-Implementation of various calamity-related proj.								78,999,624.66
DA-BUB Organic Fertilizer								4,092,800.00
DA-BUB, Infrastructure Support to Agriculture & Fishery Production								
DPWH-Angat River Downstream Improvement Project								24,940,000.00

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

**MARITES C. FRIGAL**  
Provincial Accountant

**WILHELMINO M. SY-ALVARADO**  
Provincial Governor